Print Date: 11/10/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNL258 Estimate Number: 0047

Contractor: Highways, Inc.
Contractor's PO Box 96
Address: Brentwood, TN 37024

Estimate Type: Progress

Contract Location: WIDENING ON US-412 (SR-99)

Counties: LEWIS, MAURY

Project(s): 51005-3228-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$18,996,140.45
$5,189.93
$19,001,330.38
$-15,423.10
$0.00
$18,985,907.28

Previous to Date

$18,993,546.22
$5,189.93
$18,998,736.15
$-16,447.66
$0.00
$18,982,288.49

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$2,594.23
$0.00
$2,594.23
$1,024.56
$0.00
3,618.79

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time

1197.0 Days
1,366.0 Days
1,366.0 Days
114.12 9,

113.19 %
0.93 %

Dates
12/07/2012
12/21/2012
01/14/2013
02/04/2013
02/20/2013
05/15/2016

Amounts

$17,650,630.79
$17,596,044.73
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Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

51005-3228-14

100.00 NH-99(36)

3,618.79 SR 99, BRIDGE AND APPROACHES OVER BIG SWAN CR., LM 25.47

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $135,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.050 Total: $141,750.00
51005-3228-14 0100 9034 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: -93.000 Total: $-148,800.00
51005-3228-14 0100 9025 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -12,908.480 Total: $-12,908.48
0100 9025 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -1,987.730 Adj This Est -1,987.73
Adj Total: -546,266.120 Adj Total: -546,266.12
51005-3228-14 0300 9026 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9027 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 9028 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9028 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -177.810 Adj This Est -177.81
Adj Total: -375,804.570 Adj Total: -375,804.57
51005-3228-14 0300 9029 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9030 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,880.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $240.00
51005-3228-14 1090 9504 109-10.02 DOLL TRAINEE (SUPPORTIVE Bid: 0.000 Unit Price: $6.00
SERVICES PROGRAM) This Est: 0.000 This Est: $0.00
Total: 1,700.000 Total: $10,200.00
51005-3228-14 1090 9505 109-10.03 DOLL TRAINEE (PERSONAL Bid: 0.000 Unit Price: $1.00
PROTECTIVE EQUIPMENT - SS This Est: 0.000 This Est: $0.00
PROGRAM) Total: 269.880 Total: $269.88

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 1090 9506 109-10.04 DOLL TRAINEE (CDL - SS PROGRAM) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 1090 9507 109-10.05 DOLL TRAINEE (RETENTION - SS Bid: 0.000 Unit Price: $1.00
PROGRAM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $562,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $562,000.00
51005-3228-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $160,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $160,000.00
51005-3228-14 0500 9508  202-01.02 LS REMOVAL OF ASBESTOS Bid: 0.000 Unit Price: $21,586.06
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,586.06
51005-3228-14 0500 1840  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $50,000.00
(DESCRIPTION, STA.)/(L.M. 25.47)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50,000.00
51005-3228-14 0100 0050 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.26) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0060  202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.28) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0070  202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.38) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0080  202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.39) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0090  202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.41) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0100  202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO.47) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0110 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 470,853.000 Unit Price: $3.99
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 526,277.560 Total: $2,099,847.46
51005-3228-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.79
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 123,508.000 Total: $591,356.30

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0120 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 11,146.000 Unit Price: $17.50
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 8,559.130 Total: $149,784.78
51005-3228-14 0100 0130 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 88,506.000 Unit Price: $14.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 141,579.290 Total: $1,982,110.06
51005-3228-14 0100 0140 203-04 C.Y. PLACING AND SPREADING Bid: 29,508.000 Unit Price: $3.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 33,526.160 Total: $100,578.48
51005-3228-14 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $5.99
This Est: 0.000 This Est: $0.00
Total: 22,957.040 Total: $137,397.88
51005-3228-14 0100 0150 203-06 M.G. WATER Bid: 1,978.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 929.900 Total: $4,649.50
51005-3228-14 0100 0160 203-08 C.Y. CHANNEL EXCAVATION Bid: 5,626.000 Unit Price: $5.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,820.000 Total: $9,100.00
51005-3228-14 0500 1850 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 98.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 444750 Total: $8,895.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0500 9023 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $30.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9024 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $36.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 1860 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 124.000 Unit Price: $40.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 92.480 Total: $3,699.20
51005-3228-14 0500 9019 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $60.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9020 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATION Bid: 0.000 Unit Price: $72.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 1870 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 33.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9021 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $120.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0500 9022 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $144.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 1880 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 120.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $2,040.00
51005-3228-14 0100 0170 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 509.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 455.670 Total: $15,948.45
51005-3228-14 0100 0180 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 120.000 Unit Price: $150.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 1890 204-10.01 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $25,000.00
NO. ,STA )/(PIER NO. 1 - This Est: 0.000 This Est: $0.00
STA. 3354+75.00) Total: 1.000 Total: $25,000.00
51005-3228-14 0500 1900 204-10.02 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $25,000.00
NO. ,STA )/(PIER NO. 2 - This Est: 0.000 This Est: $0.00
STA. 3355+40.00) Total: 1.000 Total: $25,000.00
51005-3228-14 0500 1910 204-10.03 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $10,000.00
NO. ,STA )/(PIER NO. 2 - This Est: 0.000 This Est: $0.00
STA. 3356+05.00) Total: 1.000 Total: $10,000.00

RR004

Page 8




Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0190 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 4,460.000 Unit Price: $15.00
BERM This Est: 0.000 This Est: $0.00
Total: 5,844.400 Total: $87,666.00
0100 0190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -844.400 Adj Total: -12,666.00
51005-3228-14 0100 0200 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 370.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0210 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 2,261.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0220 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 510.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0230 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 403.000 Unit Price: $17.00
This Est: 0.000 This Est: $0.00
Total: 748.000 Total: $12,716.00
0100  023C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -20.000 Adj Total: -340.00
51005-3228-14 0100 0240 209-03.34 L.F. STREAM MITIGATION-LOG VANE! Bid: 335.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0250  209-03.40 L.F. STREAM MITIGATION - LOG Bid: 775.000 Unit Price: $100.00
RIFFLE This Est: 0.000 This Est: $0.00
Total: 568.760 Total: $56,876.00
51005-3228-14 0100 0260  209-03.55 EACH STREAM MITIGATION Bid: 3.000 Unit Price: $5,000.00
- (DESCRIPTION)/(J-HOOK) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
51005-3228-14 0100 0270  209-03.57 L.F. STREAM MITIGATION Bid: 1,000.000 Unit Price: $50.00
- (DESCRIPTION)/(WOODY This Est: 0.000 This Est: $0.00
DEBRIS TOE PROTECTION) Total: 608.800 Total: $30,440.00
51005-3228-14 0100 0280  209-03.60 EACH STREAM MITIGATION - ROCK Bid: 1.000 Unit Price: $10,000.00
VANE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0290 209-05 C.Y. SEDIMENT REMOVAL Bid: 2,033.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 259.450 Total: $259.45
51005-3228-14 0100 0300  209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 70,300.000 Unit Price: $3.25
BACKING) This Est: 0.000 This Est: $0.00
Total: 53,996.000 Total: $175,487.00
51005-3228-14 0100 0310 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 157.000 Unit Price: $3.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0320 209-08.07 EACH ROCK CHECK DAM PER Bid: 326.000 Unit Price: $175.00
This Est: 0.000 This Est: $0.00
Total: 337.000 Total: $58,975.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51005-3228-14 0100 0330 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 186.000 Unit Price: $225.00
This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $11,925.00
51005-3228-14 0100 0340 209-09.01 BAG SANDBAGS Bid: 15,056.000 Unit Price: $2.75
This Est: 0.000 This Est: $0.00
Total: 7,790.000 Total: $21,422.50
51005-3228-14 0100 0350 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 5.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $700.00
51005-3228-14 0100 0360 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 30.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,400.00
51005-3228-14 0100 0370 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 1,875.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 378.370 Total: $3,783.70
51005-3228-14 0100 0380 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 1,800.000 Unit Price: $2.50
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 2,497.770 Total: $6,244.43
0100 0380 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -497.770 Adj Total: -1,244.43

RR004
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51005-3228-14 0100 0390 209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $10,000.00
DIVERSION (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(PUMP AROUND) Total: 0.000 Total: $0.00
51005-3228-14 0100 0400 209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,742.000 Unit Price: $5.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 645.000 Total: $3,225.00
51005-3228-14 0100 0410 209-65.04 L.F. TEMPORARY IN STREAM Bid: 600.000 Unit Price: $60.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $10,200.00
51005-3228-14 0100 0420 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 143,048.000 Unit Price: $14.50
BASE, GRADING D This Est: 91.220 This Est: $1,322.69
Total: 133,338.560 Total: $1,933,409.12
51005-3228-14 0100 0430 303-01.01 TON GRANULAR BACKFILL Bid: 7,693.000 Unit Price: $20.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 5,624.580 Total: $112,491.60
51005-3228-14 0500 1920 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 207.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 716.900 Total: $16,130.25
51005-3228-14 0100 0440 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 5,101.000 Unit Price: $18.50
This Est: 45.700 This Est: $845.45
Total: 11,926.150 Total: $220,633.78
51005-3228-14 0100 0450 303-20.02 TON RIVER GRAVEL Bid: 1,062.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 127.900 Total: $3,197.50

RR004
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51005-3228-14 0100 0460  307-01.01 TON ASPHALT CONCRETE MIX Bid: 23,099.000 Unit Price: $58.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 26,561.971 Total: $1,540,594.32
51005-3228-14 0100 0470  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 592.000 Unit Price: $670.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 601.980 Total: $403,326.60
51005-3228-14 0100 0480  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 17,635.000 Unit Price: $40.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 19,465.000 Total: $778,600.00
51005-3228-14 0100 0490  307-01.08 TON ASPHALT CONCRETE MIX Bid: 15,159.000 Unit Price: $61.00
(PG64-22) (BPMB-HM) GRADING  This Est: 23.240 This Est: $1,417.64
B-M2 Total: 21,362.340 Total: $1,303,102.74
51005-3228-14 0100 9002  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 15.990 Adj This Est 15.99
Adj Total: 16,444.170 Adj Total: 16,444.17
51005-3228-14 0100 9003  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 12.000 Adj This Est 12.00
Adj Total: 34,381.200 Adj Total: 34,381.20

RR004
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51005-3228-14 0100 9004  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0500  402-01 TON BITUMINOUS MATERIAL FOR Bid: 278.000 Unit Price: $340.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 153.850 Total: $52,309.00
51005-3228-14 0100 0510  402-02 TON AGGREGATE FOR COVER Bid: 1,103.000 Unit Price: $9.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 385.960 Total: $3,473.64
51005-3228-14 0100 0520  403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $725.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 63.909 Total: $46,334.03
51005-3228-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 9006  407-09 DOLL ASPHALT CEMENT CONTENT &  Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0530  411-01.07 TON ACS MIX (PG64-22) GRADINGE  Bid: 3,397.000 Unit Price: $70.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 3,236.270 Total: $226,538.90
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51005-3228-14 0100 0540 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 9,5664.000 Unit Price: $76.00
This Est: 0.000 This Est: $0.00
Total: 10,138.890 Total: $770,555.64
51005-3228-14 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,804.780 Adj Total: -6,804.78
51005-3228-14 0100 9031 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 9,836.600 Total: $9,836.60
51005-3228-14 0300 9032 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9033 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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51005-3228-14 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,741.800 Adj Total: 10,741.80
51005-3228-14 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0550 411-12.02 L.M. SCORING SHOULDERS Bid: 5.600 Unit Price: $1,100.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 5.486 Total: $6,034.60
51005-3228-14 0100 0560 415-01.01 TON COLD PLANING BITUMINOUS Bid: 473.000 Unit Price: $15.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 9509 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $1.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 14,190.000 Total: $14,190.00
51005-3228-14 0100 0570 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 1,193.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 1,168.380 Total: $525,771.00
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51005-3228-14 0100 0580 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 257,558.000 Unit Price: $0.80
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 251,935.500 Total: $201,548.40
0100 0580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 156,072.000 Adj Total: -78,647.61
0100 0580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 78,647.60
51005-3228-14 0300 9013 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $345.00
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0300 9014 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $261.00
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 9011 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $216.80
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 8.190 Total: $1,775.59
51005-3228-14 0300 1820 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 745.000 Unit Price: $300.00
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 648.370 Total: $194,511.00
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51005-3228-14 0300 1830 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 138,850.000 Unit Price: $0.78
(BOX BRIDGES) This Est: 0.000 This Est: $0.00

Total: 116,067.400 Total: $90,532.57

0300 1830 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 113,392.000 Adj Total: -56,573.27

0300 1830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 56,573.28

51005-3228-14 0500 1930 604-02.03 LB. EPOXY COATED REINFORCING Bid: 144,691.000 Unit Price: $0.94
STEEL This Est: 0.000 This Est: $0.00

Total: 171,809.000 Total: $161,500.46

0500 1930 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 5,5682.000 Adj Total: -4,354.51

0500 1930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,354 .51
51005-3228-14 0100 0590 604-02.41 EACH ENERGY DISSIPATER Bid: 2.000 Unit Price: $12,500.00
(DESCRIPTION)/(USBR TYPE VI) This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $25,000.00
51005-3228-14 0100 0600 604-02.42 EACH ENERGY DISSIPATER Bid: 2.000 Unit Price: $20,000.00
(DESCRIPTION)/(USBR TYPE VI) This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $40,000.00

0100 0600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -0.60

0100 0600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,190.52
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51005-3228-14 0500 1940 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 414.000 Unit Price: $542.00
This Est: 0.000 This Est: $0.00
Total: 414.000 Total: $224,388.00
51005-3228-14 0500 1950 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 67,511.000 Unit Price: $0.78
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 67,511.000 Total: $52,658.58
0500 1950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 69,476.000 Adj Total: -33,122.46
0500  195C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 33,122.47
51005-3228-14 0500 1960 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 440.000 Unit Price: $205.00
This Est: 0.000 This Est: $0.00
Total: 440.010 Total: $90,202.05
51005-3228-14 0500 1970 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 628.000 Unit Price: $358.00
DECK) This Est: 0.000 This Est: $0.00
Total: 628.000 Total: $224,824.00
0500 1970 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 314.000 Adj Total: -11,083.33
0500 1970 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -6,847.66
0500 1970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,930.99
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51005-3228-14 0500 1980 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 798.000 Unit Price: $11.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 1,597.350 Total: $17,570.85
0500 1980 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.010 Adj Total: -0.11
51005-3228-14 0500 1990 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 2,207.000 Unit Price: $2.00
(MECHANICAL) This Est: 573.000 This Est: $1,146.00
Total: 2,780.020 Total: $5,560.04
51005-3228-14 0500 9012 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -2,486.980 Total: $-2,486.98
51005-3228-14 0500 2000 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 405.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 371.300 Total: $20,421.50
51005-3228-14 0500 9035 606-03.04 L.F. STEEL PILES (12 INCH) Bid: 0.000 Unit Price: $23.82
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 49.300 Total: $1,174.33
51005-3228-14 0500 2010 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 28.000 Unit Price: $120.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $3,360.00
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51005-3228-14 0100 0610 607-03.30 L.F. 18" PIPE CULVERT Bid: 10.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 129.000 Total: $7,095.00
51005-3228-14 0100 0620 607-05.30 L.F. 24" PIPE CULVERT Bid: 172.000 Unit Price: $59.00
This Est: 0.000 This Est: $0.00
Total: 136.900 Total: $8,077.10
51005-3228-14 0100 0630 607-06.30 L.F. 30" PIPE CULVERT Bid: 464.000 Unit Price: $84.00
This Est: 0.000 This Est: $0.00
Total: 477.700 Total: $40,126.80
51005-3228-14 0100 0640 607-08.30 L.F. 42" PIPE CULVERT Bid: 751.000 Unit Price: $132.00
This Est: 0.000 This Est: $0.00
Total: 727.000 Total: $95,964.00
51005-3228-14 0100 0650 607-09.30 L.F. 48" PIPE CULVERT Bid: 144.000 Unit Price: $163.00
This Est: 0.000 This Est: $0.00
Total: 242.000 Total: $39,446.00
51005-3228-14 0100 0660 607-10.30 L.F. 54" PIPE CULVERT Bid: 124.000 Unit Price: $203.00
This Est: 0.000 This Est: $0.00
Total: 137.670 Total: $27,947.01
51005-3228-14 0100 0670 607-11.30 L.F. 60" PIPE CULVERT Bid: 100.000 Unit Price: $246.00
This Est: 0.000 This Est: $0.00
Total: 113.400 Total: $27,896.40
51005-3228-14 0100 0680 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 238.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 208.000 Total: $6,656.00
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51005-3228-14 0100 0690 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 44.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 120.900 Total: $6,045.00
51005-3228-14 0100 0700 607-39.05 L.F. 36"PIPE CULVERT (SIDE DRAIN) Bid: 24.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 209.200 Total: $12,552.00
51005-3228-14 0100 0710 607-39.07 L.F. 48"PIPE CULVERT (SIDE DRAIN) Bid: 94.000 Unit Price: $102.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0720 607-39.09 L.F. 60"PIPE CULVERT (SIDE DRAIN) Bid: 74.000 Unit Price: $185.00
This Est: 0.000 This Est: $0.00
Total: 81.600 Total: $15,096.00
51005-3228-14 0100 0730 607-41.03 L.F. 18" SLOPE DRAIN PIPE Bid: 135.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0740 607-41.04 L.F. 24" SLOPE DRAIN PIPE Bid: 200.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0750 607-41.05 L.F. 30" SLOPE DRAIN PIPE Bid: 78.000 Unit Price: $86.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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51005-3228-14 0100 0760 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 78.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0770 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 1.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,500.00
51005-3228-14 0100 0780 611-02.12 EACH JUNCTION BOX, TYPE 3 Bid: 2.000 Unit Price: $4,100.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,100.00
51005-3228-14 0100 0790 611-02.13 EACH JUNCTION BOX, TYPE 4 Bid: 2.000 Unit Price: $6,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0800  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 162.000 Unit Price: $450.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 158.830 Total: $71,473.50
51005-3228-14 0100 0810 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 6,639.000 Unit Price: $1.32
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 8,786.490 Total: $11,598.17
0100 0810 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
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51005-3228-14 0100 0820 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 4,856.000 Unit Price: $2.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 4,399.000 Total: $8,798.00
51005-3228-14 0500 2020 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 2,267.000 Unit Price: $132.14
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 2,267.000 Total: $299,561.38
0500 2020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,267.000 Adj Total: -224,671.03
0500 2020 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -9.91
0500 2020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 224,680.94
51005-3228-14 0500 2030 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 308.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 2040 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 5.000 Unit Price: $110.00
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0500 2050 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 572.000 Unit Price: $62.50
(STD-1-188) This Est: 0.000 This Est: $0.00
Total: 574.000 Total: $35,875.00
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51005-3228-14 0100 0830 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 274.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 3,698.000 Total: $110,940.00
0100  083C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -38.000 Adj Total: -1,140.00
51005-3228-14 0100 0840 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 841.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0850 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 653.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0860 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 310.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0870 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 947.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $3,200.00
51005-3228-14 0100 0880 621-03.09 L.F. 60" TEMPORARY DRAINAGE PIPE Bid: 764.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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51005-3228-14 0100 0890 701-02 S.F. CONCRETE DRIVEWAY Bid: 15,883.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 19,993.500 Total: $89,970.75
51005-3228-14 0100 0900 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 135.000 Unit Price: $49.00
This Est: 0.000 This Est: $0.00
Total: 113.000 Total: $5,537.00
51005-3228-14 0100 0910 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 132.000 Unit Price: $53.00
This Est: 0.000 This Est: $0.00
Total: 81.250 Total: $4,306.25
51005-3228-14 0100 9018 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $61.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0920 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 12,366.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 12,594.000 Total: $188,910.00
51005-3228-14 0100 9015 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 37.500 Total: $843.75
51005-3228-14 0100 0930 705-04.05 EACH GUARDRAIL TERMINAL Bid: 4.000 Unit Price: $500.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,500.00
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51005-3228-14 0100 0940 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 38.000 Unit Price: $1,900.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $76,000.00
51005-3228-14 0100 0950 705-08.11 EACH PORTABLE IMPACT ATTENUATOI Bid: 13.000 Unit Price: $6,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $42,000.00
51005-3228-14 0100 0960 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 16,294.000 Unit Price: $1.50
FENCE This Est: 0.000 This Est: $0.00
Total: 14,533.000 Total: $21,799.50
51005-3228-14 0100 0970 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 93.000 Unit Price: $250.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 91.000 Total: $22,750.00
51005-3228-14 0100 0980 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 5.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 0990 709-02.01 C.Y. RUBBLE STONE RIP-RAP Bid: 20.000 Unit Price: $150.00
(GROUTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1000 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 3,984.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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51005-3228-14 0100 1010 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,549.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 5,542.690 Total: $133,024.56
0100 1010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 42.690 Adj This Est 1,024.56
Adj Total: 0.000 Adj Total: 0.00
51005-3228-14 0100 1020 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 3,867.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 5,579.980 Total: $145,079.48
51005-3228-14 0100 1030 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 2,193.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 3,469.600 Total: $90,209.60
51005-3228-14 0100 1040 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 27,356.000 Unit Price: $3.50
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 23,447.000 Total: $82,064.50
51005-3228-14 0100 1050 710-05 L.F. LATERAL UNDERDRAIN Bid: 3,461.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 3,364.000 Total: $7,569.00
51005-3228-14 0100 1060 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $325.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $6,825.00
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51005-3228-14 0100 1070 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 8.000 Unit Price: $325.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $10,725.00
51005-3228-14 0100 1080 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 53.000 Unit Price: $360.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $13,680.00
51005-3228-14 0100 1090 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 74.000 Unit Price: $360.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $3,960.00
51005-3228-14 0500 2060 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 212.000 Unit Price: $18.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 139.000 Total: $2,502.00
51005-3228-14 0500 2070 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 60.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $1,125.00
51005-3228-14 0100 1100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $219,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $219,000.00
51005-3228-14 0100 1110 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,295.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 6,928.000 Total: $173,200.00
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51005-3228-14 0100 1120 712-04.01 EACH FLEXIBLE DRUMS Bid: 172.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 1,106.000 Total: $38,710.00
51005-3228-14 0100 1123 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 54.000 Unit Price: $15.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $5,550.00
51005-3228-14 0100 1130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 36.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $210.00
51005-3228-14 0100 1128 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 110.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1140 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 368.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,255.200 Total: $8,786.40
51005-3228-14 0100 1160 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 72.000 Unit Price: $12.00
1) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $1,152.00
51005-3228-14 0100 1170 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,000.00
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51005-3228-14 0100 1180  713-11.01 LB. "U"SECTION STEEL POSTS Bid: 511.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 648.875 Total: $1,946.63
51005-3228-14 0100 1190  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 711.000 Unit Price: $4.10
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 1,027.800 Total: $4,213.98
51005-3228-14 0100 1200  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 139.000 Unit Price: $10.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 139.000 Total: $1,459.50
51005-3228-14 0100 1210  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 177.000 Unit Price: $11.65
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $2,097.00
51005-3228-14 0100 1220 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00
51005-3228-14 0100 1230  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $7,100.00
UNIT This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $49,700.00
51005-3228-14 0100 1240  713-16.20 EACH SIGNS (DESCRIPTIONY Bid: 8.000 Unit Price: $250.00
(PROTECTED AREA SIGN) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $2,000.00
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51005-3228-14 0100 1250 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 28.000 Unit Price: $20.00
MARKER This Est: 0.000 This Est: $0.00
Total: 333.000 Total: $6,660.00
51005-3228-14 0100 1260 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 550.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 580.000 Total: $14,500.00
51005-3228-14 0100 1270 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 510.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 476.000 Total: $11,900.00
51005-3228-14 0100 1280 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 150.000 Unit Price: $25.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 99.112 Total: $2,477.80
51005-3228-14 0100 1290 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 57.000 Unit Price: $10.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $300.00
51005-3228-14 0100 1300 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $225.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $4,500.00
51005-3228-14 0100 1310 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 31.000 Unit Price: $750.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 57.393 Total: $43,044.75
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51005-3228-14 0100 1320  716-05.02 L.F. PAINTED PAVEMENT MARKING  Bid: 590.000 Unit Price: $1.50
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1330  716-05.05 L.F. PAINTED PAVEMENT MARKING  Bid: 78.000 Unit Price: $8.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1340  716-12.01 L.M. ENHANCED FLATLINE THERMO  Bid: 20.000 Unit Price: $5,000.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 21.007 Total: $105,035.00
51005-3228-14 0100 1350 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $879,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $879,500.00
51005-3228-14 0100 1360  740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION  Bid: 10,877.000 Unit Price: $2.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,352.680 Total: $2,705.36
51005-3228-14 0100 1370  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 29,422.000 Unit Price: $1.25
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 39,548.800 Total: $49,436.00
51005-3228-14 0100 1380  740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 20,414.000 Unit Price: $3.00
18IN (DESCRIPTION)/(FOR This Est: 0.000 This Est: $0.00
SLOPES) Total: 1,500.000 Total: $4,500.00
51005-3228-14 0100 1390  740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 23,710.000 Unit Price: $3.00
20IN (DESCRIPTION)/(FOR This Est: 0.000 This Est: $0.00
STREAM PROTECTION) Total: 98,430.000 Total: $295,290.00
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51005-3228-14 0100 1400 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,089.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 2,211.860 Total: $39,813.48
51005-3228-14 0100 1410  801-01.04 UNIT SEEDING (WILDFLOWER Bid: 218.000 Unit Price: $30.00
MIXTURE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1420  801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3,267.000 Unit Price: $13.50
MULCH) This Est: 0.000 This Est: $0.00
Total: 1,880.430 Total: $25,385.81
51005-3228-14 0100 1430  801-01.13 UNIT BONDED FIBER MATRIX Bid: 218.000 Unit Price: $35.00
HYDROMULCH (WITHOUT SEED)  This Est: 0.000 This Est: $0.00
Total: 880.950 Total: $30,833.25
51005-3228-14 0100 1440  801-01.30 UNIT COVER CROP SEED MIX Bid: 218.000 Unit Price: $15.00
(RIPZN/FLPL) W/MULCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1450  801-01.35 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 218.000 Unit Price: $40.00
W/MULCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1460  801-01.36 UNIT SPECIAL WETLAND SEED Bid: 218.000 Unit Price: $50.00
MIXTURE This Est: 0.000 This Est: $0.00
Total: 88.100 Total: $4,405.00
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51005-3228-14 0100 9016 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $8.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1470 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 1,078.000 Unit Price: $15.00
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 352.170 Total: $5,282.55
0100  147C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.170 Adj Total: -2.55
51005-3228-14 0100 1480 801-03 M.G. WATER (SEEDING & SODDING) Bid: 668.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 392.000 Total: $3,920.00
51005-3228-14 0100 9017 801-06 UNIT MULCH Bid: 0.000 Unit Price: $10.80
This Est: 0.000 This Est: $0.00
Total: 4,235.750 Total: $45,746.10
0100 9017 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
51005-3228-14 0100 1490 801-07 LB. SEED (SUPPLEMENTAL Bid: 245.000 Unit Price: $5.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1500 801-07.01 LB. CROWN VETCH SEED Bid: 243.000 Unit Price: $5.00
(SUPPLEMENTAL APPLICATION)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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51005-3228-14 0100 1510 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 4.000 Unit Price: $600.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1520 802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 297.000 Unit Price: $3.00
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 2,195.000 Total: $6,585.00
51005-3228-14 0100 1530 802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 297.000 Unit Price: $3.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 2,195.000 Total: $6,585.00
51005-3228-14 0100 1540 802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 297.000 Unit Price: $3.00
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 2,210.000 Total: $6,630.00
0100 1540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.000 Adj Total: -30.00
51005-3228-14 0100 1550 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 24.000 Unit Price: $20.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $480.00
51005-3228-14 0100 1560 802-11.16 EACH FRAXINUS PENNSYLVANICA Bid: 4.000 Unit Price: $20.00
(GREEN ASH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 4.000 Total: $80.00
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51005-3228-14 0100 1570 802-11.17 EACH JUGLANS NIGRA (BLACK WALNU  Bid: 24.000 Unit Price: $20.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $480.00
51005-3228-14 0100 1580 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 3.000 Unit Price: $20.00
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 3.000 Total: $60.00
51005-3228-14 0100 1590 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 3.000 Unit Price: $20.00
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $60.00
51005-3228-14 0100 1600 802-11.37 EACH QUERCUS PALUSTRIS (PIN OAK  Bid: 24.000 Unit Price: $20.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $480.00
51005-3228-14 0100 1610 802-11.39 EACH QUERCUS RUBRA (NORTHERN Bid: 24.000 Unit Price: $20.00
RED OAK 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $480.00
51005-3228-14 0100 1620 802-12.11 EACH CERCIS CANADENSIS (REDBUD Bid: 166.000 Unit Price: $5.00
SEEDLNG B.R\) This Est: 0.000 This Est: $0.00
Total: 166.000 Total: $830.00
51005-3228-14 0100 1630 802-12.12 EACH CORNUS FLORIDA (FLOWERING Bid: 166.000 Unit Price: $5.00
DOGWOOD SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 166.000 Total: $830.00
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51005-3228-14 0100 1640 802-12.14 EACH DIOSPYROS VIRGINIANA Bid: 332.000 Unit Price: $5.00
(PERSIMMON SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 332.000 Total: $1,660.00
51005-3228-14 0100 1650 802-12.15 EACH FAGUS GRANDIFOLIA (BEECH Bid: 166.000 Unit Price: $5.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 166.000 Total: $830.00
51005-3228-14 0100 1660 802-12.17 EACH JUGLANS NIGRA (BLACK WALNU  Bid: 165.000 Unit Price: $5.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $825.00
51005-3228-14 0100 1670 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 165.000 Unit Price: $5.00
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $825.00
51005-3228-14 0100 1680 802-12.19 EACH LIRIODENDRON TULIPIFERA Bid: 331.000 Unit Price: $5.00
(TULIP POPLAR SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 331.000 Total: $1,655.00
51005-3228-14 0100 1690 802-12.26 EACH PLATANUS OCCIDENTALIS Bid: 165.000 Unit Price: $5.00
(SYCAMORE SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $825.00
51005-3228-14 0100 1700 802-12.29 EACH QUERCUS ALBA (WHITE OAK Bid: 332.000 Unit Price: $5.00
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 332.000 Total: $1,660.00
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51005-3228-14 0100 1710 802-12.37 EACH QUERCUS PALUSTRIS (PIN OAK Bid: 225.000 Unit Price: $5.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 225.000 Total: $1,125.00
51005-3228-14 0100 1720  802-12.39 EACH QUERCUS RUBRA (NORTHERN Bid: 557.000 Unit Price: $5.00
RED OAK SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 557.000 Total: $2,785.00
51005-3228-14 0100 1730  802-13.04 EACH CORNUS AMOMUM (SILKY Bid: 3.000 Unit Price: $20.00
DOGWOOD 2-5FT CNTNR GRWN'  This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $60.00
51005-3228-14 0100 1740  802-13.54 EACH CORNUS AMOMUM (SILKY Bid: 225.000 Unit Price: $5.00
DOGWOOD SDLNG BARE ROOT)  This Est: 0.000 This Est: $0.00
Total: 225.000 Total: $1,125.00
51005-3228-14 0100 1750 802-13.59 EACH LINDERA BENZOIN (SPICEBUSH Bid: 175.000 Unit Price: $5.00
SDLNG BARE ROOT) This Est: 0.000 This Est: $0.00
Total: 175.000 Total: $875.00
51005-3228-14 0100 1760 803-01 S.Y. SODDING (NEW SOD) Bid: 12,578.000 Unit Price: $2.05
This Est: 0.000 This Est: $0.00
Total: 23,743.450 Total: $48,674.07
51005-3228-14 0100 1770 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 1,178.000 Unit Price: $1.00
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1780 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 50,232.000 Unit Price: $0.84
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 142,878.900 Total: $120,018.28
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51005-3228-14 0100 1790 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 44,383.000 Unit Price: $0.90
(TYPE Ill) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51005-3228-14 0100 1800 805-12.08 S.Y. 700 GRAM COIR FIBER EROSION  Bid: 3,500.000 Unit Price: $4.10
BLANKET This Est: 0.000 This Est: $0.00
Total: 5,171.340 Total: $21,202.49
51005-3228-14 0100 1810 806-02.03 CYCL PROJECT MOWING Bid: 5.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 1.500 Total: $4,500.00
V47 - TSMR  *END OF REPORT*
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